



Adaptive Data Visualizations FramEwork

<http://advise.cs.ucy.ac.cy>



University of Cyprus  
Department of Computer Science

Meeting Number

**3**

**MEETING MINUTES**

General Meeting

---

<b>Date</b>	29/05/2017
<b>Time</b>	16:00- 17:00
<b>Location</b>	Skype Meeting
<b>Participating Partners On-site</b>	<ul style="list-style-type: none"><li>▪ Prof. George Samaras (<b>UCY</b>)</li><li>▪ Dr. George Spanoudis (<b>UCY</b>)</li><li>▪ Georgia Kalli (<b>UCY</b>)</li><li>▪ Dr. Panayiotis Andreou (<b>UCLAN</b>)</li></ul>
<b>Participating Partners Remote</b>	<ul style="list-style-type: none"><li>▪ Dr. Panagiotis Germanakos (<b>UCY</b>)</li><li>▪ Dr. Constantinos Mourlas (<b>NKUA</b>)</li><li>▪ Olympios Toumazou (<b>RAI</b>)</li></ul>

---

## DESCRIPTION

The following points were discussed in this Skype meeting:

- Assess the project overall status
- Assess the status of D12 and D13
- Evaluate conformance to requirements of the project
- Discuss problems and plan contingencies for delays

No significant issues and problems have been identified. D12 has been finalized based on the suggested deadline of the proposal and D13 develops without any calculated risks.